

AERO-502 Week 5 Lab

Group submission • September 28, 2026

Finalize Sprint 1 scope and UAT

[Scope v3 \(PDF\)](#)

[UAT v5 \(Excel\)](#)

The scope covers Sprint 1 roles, tasks, assignments, estimates, dated hours, status updates, dashboard, deployment, guides, and training. The UAT contains the matching Sprint 1 acceptance criteria. Customer result fields remain blank until customer testing.

Prepare for the Sprint 1 status meeting

Status-meeting scheduling was handled by the team. Customer review is delayed because the customer could not meet before the deadline.

Quality strategies

Main passed automated tests, RuboCop, Brakeman, and JavaScript dependency scanning. Results: 17 tests, 65 assertions, 82.40% line coverage, and 0 RuboCop offenses. [CI run](#).

Authorization and input validation cover role, task, hours, and status workflows. The app is deployed; customer UAT and transfer remain pending. [Sprint 1 evidence](#).

Hardware and software environment

Development: Apple-silicon Mac, macOS 26.4.1, Git, Ruby 4.0.6, Rails 8.1.4, PostgreSQL, and Safari/Chrome. Delivery: GitHub Actions and Heroku. [Repository](#) • [Production](#).

Creating maintainable code

[.rubocop.yml](#) • [.rubocop_todo.yml](#)

The team standard sets five-space indentation. The TODO file contains no exclusions because the current code passes the configured checks. CI is the maintainability evidence.

Usability, UAT, and transfer

Usability

The deployed task and member workflows use consistent labels, validation messages, saved-state feedback, and role-based navigation. Representative flows and the usability status are recorded in the [Sprint 1 notebook](#). Customer usability testing remains pending.

Efficiency summary

Team member	Week 5 share
Rohak Brahma	33 1/3%
Rahul Saravanakumar	33 1/3%
Joshua Eng	33 1/3%

Shared work: application implementation, testing, deployment, and Sprint 1 artifacts. Total: 100%.

Proof of customer transfer

The application is live in the team Heroku account. Customer-account transfer is not complete. [Customer availability evidence](#).

Evidence index

[Public Sprint 1 bundle](#)

[Sprint 1 notebook](#)

[Sprint 1 evidence](#)

[Production app](#)

Rubric screenshots

	A	B	C	D
1				
2	Quality-Maintainability			
3	<i>AERO-502 Sprint 1 evidence. Customer validation remains pending where noted.</i>			
4				
5	Sub-characteristic	Product evidence	Process evidence	Status
6	Modularity	Rails separates models, controllers, views, and database migrations.	Feature branches, pull requests, automated tests, and CI protect component boundaries.	Met internally
7	Reusability	Shared layouts, helpers, and model behavior are reused across task and member workflows.	PR review and RuboCop check duplicated or inconsistent implementation before merge.	Met internally
8	Analysability	Tests cover role, task, hours, status, and dashboard behavior. Coverage is 82.40%.	CI runs tests, RuboCop, Brakeman, and dependency checks on each pull request.	Met internally
9	Modifiability	Database migrations and separated Rails components allow focused changes.	Changes move through feature branches and CI before reaching main.	Met internally
10	Testability	Sprint 1 has 17 tests and 65 assertions with no failures.	Acceptance criteria are mapped to automated tests; customer UAT is still pending.	Partly met

	A	B	C	D
1				
2	Quality-Usability			
3	<i>AERO-502 Sprint 1 evidence. Customer validation remains pending where noted.</i>			
4				
5	Sub-characteristic	Product evidence	Process evidence	Status
6	Appropriateness	Role-specific pages expose the task, member, hours, status, and dashboard actions needed for Sprint 1.	UAT criteria define the expected workflow. Customer validation is pending.	Partly met
7	Learnability	Consistent labels and navigation are used across task and member screens.	The team checks representative workflows against the scope and UAT.	Partly met
8	Operability	Users can create tasks, assign members, update status, and record hours in the deployed app.	Automated workflow tests and staging checks verify the main paths.	Met internally
9	User error protection	Invalid inputs show errors; authorization rules reject disallowed changes.	Tests cover invalid input and unauthorized access. Customer testing is pending.	Met internally
10	Interface consistency	Forms, labels, navigation, and saved-state feedback follow the same layout.	The team reviews deployed screens during PR and staging checks.	Partly met
11	Accessibility	Standard form controls and labels are present.	Keyboard and assistive-technology testing has not been completed.	Pending