

Project Notebook

AERO-502 — Sprint 1

September 28, 2026

This notebook is an evidence index and decision record. It is not a duplicate of Jira, GitHub, Teams, CI/CD dashboards, or test reports (source of truth). Link to the source of truth. Add only what the link does not show (e.g., decisions and rationale).

Evidence Rules

- One artifact may support multiple quality objectives and rubric categories.
- Use links rather than copied tables or repeated screenshots, whenever the teaching team needs to access the source. ALL links must be accessible to the teaching team or there may be deductions
 - Jira holds stories/owners/acceptance criteria, GitHub holds branches/PRs/CI, Teams holds ceremonies/feedback/support documents, and the review/staging or production-app URL provides evidence of deployed behavior.
- Do not paste generic explanations of Scrum, Git, testing, CI/CD, security, usability, or deployment.
- For each completed user story, be able to trace: customer need → acceptance criteria → PR/review → tests/CI → deployed validation → customer feedback or decision.

Important usage guardrail

This notebook will only be useful if you use it as a **living record**:

- Update the Sprint Record every sprint—not only at the end.
- Use actual links, dates, owners, PR numbers, test runs, and decisions.
- Mark items Yellow, Red, Partly, No, or N/A honestly when needed; an unresolved issue with a clear next action is stronger evidence than an unsupported “Green.”
- Keep reflections specific to what the team actually decided, discovered, corrected, or deferred.

Contents

0. Project Links.....	3
1. Project Charter.....	4
1.1 Customer Problem and Outcome.....	4
1.2 Scope.....	4
1.3 Stakeholder and Communication Plan.....	4
1.4 Team Working Agreement.....	4
1.5 Release Plan.....	5
2. Product, Design, and Quality Strategy.....	6
2.1 Product Backlog and User Experience.....	6
2.1.1 Representative User Stories.....	6
2.2 Data Design.....	6
2.3 Quality Strategy.....	6
3. Sprint Record.....	8

3.1 Sprint 1.....	8
3.1.1 Sprint Ceremony Evidence.....	8
3.2 Delivery Summary.....	8
3.3 Sprint Quality Evidence Log.....	9
3.4 Quality Objectives Summary.....	9
3.5 Customer Feedback and Change Decisions.....	10
3.6 Current Top Risks and Blockers.....	10
3.7 Sprint Retrospective.....	10
4. Release and Handoff.....	11
4.1 Release Summary.....	11
4.2 Deployment and Support Checklist.....	11
4.3 Final Known Issues and Next Steps.....	11
4.4 Final Team Reflection.....	11
5. Individual Contribution Record.....	12
Appendix: Optional Supporting Evidence.....	13

0. Project Links

Item	Link / Location
Team	AERO-502
Customer / Organization	SAE AERO; JD Kollar, Chief Engineer; jdkollar@tamu.edu
Repository	Public GitHub repository
Work Board (Jira/GitHub)	Public Sprint 1 evidence
Review / Staging App	Staging application
Customer / Production App	Production application
Shared Project Folder (TEAMS)	Public Sprint 1 files

1. Project Charter

1.1 Customer Problem and Outcome

Who is the customer and who will use the product?

SAE AERO is the customer. Members, team officers and the Chief Engineer will use the tracker.

Customer contact: JD Kollar, Chief Engineer; jdkollar@tamu.edu. Phone: Unknown; jdkollar@tamu.edu.

What customer problem are we solving? Describe the problem, not the technology solution.

Assignments and progress are scattered across Google Docs. Members need to find their work; leaders need a consistent view of deadlines, progress and hours.

Task updates and hours should come from shared saved records so the team does not have to reconcile separate documents.

What will success look like by the end of the semester? List 2–4 observable outcomes.

Members can find assigned tasks, update their status and record dated hours.

Leaders can assign work and compare project progress, estimates and actual hours.

SAE AERO can use and maintain its own deployed release with guides and training.

1.2 Scope

In scope: customer outcomes / deliverables	Out of scope: explicitly not promised / Later increment
Sprint 1: roles, tasks, assignments, My Tasks, estimates, dated hours, status capture, and dashboard. See scope S02-S07.	RFID attendance and full parity with the previous project-management software are excluded.
Sprint 1: customer deployment, guides and training, S12-S16. All five support stories are included. Public scope PDF	Sprint 2: organization-management screens, full history screen with assignment events, search/team/subteam filters. Sprint 3: CSV export, timeline and timeline filters; updated release/support material.

1.3 Stakeholder and Communication Plan

Stakeholder	What they need	Method	Cadence (Frequency)	Team owner
JD Kollar / SAE AERO	Scope decisions, review and acceptance	Email; review meeting	Review scheduling in progress	Sonny: recorded outreach; final owner to confirm
Teaching team	Scope, design, UAT and evidence	Canvas and Teams	Required checkpoints	Team; individual owner not recorded
SAE AERO members / officers	Usable task workflow and guides	UAT and training	At release	Not recorded

1.4 Team Working Agreement

Topic	Our agreement
Team communication	SMS group chat; respond within 2 hours on weekdays and 8 hours on weekends. Team working agreement
Check-in / meeting cadence	Wednesday meetings: first 15–20 minutes for updates, followed by PR review and discussion.
Work assignment and handoffs	One issue per feature branch. Pairing is arranged with teammates and discussed during meetings.
Pull-request review expectation	PR from feature branch to test, then main after integration tests. Reviewer count is still “X” in the agreement.
Handling missed work or conflict	Give advance notice of missed meetings; ask teammates for help. Escalation procedure not recorded.
Customer communication / decision authority	Sonny has recorded scheduling outreach. JD is the customer contact; dated review decisions still need to be linked.

1.5 Release Plan

Sprint	Customer goal	Expected thin-slice outcome
Sprint 1	Usable task, status and hours flow	Roles, assignments, dashboard, status capture; customer deployment, guides and training. Seed organization records.
Sprint 2	Manage organization and inspect work history	Management screens, full history screen/assignment events, search and team/subteam filters.
Sprint 3	Reporting and release completion	CSV export, timeline with filters and updated support material.

2. Product, Design, and Quality Strategy

2.1 Product Backlog and User Experience

Item	Link / Example evidence
Product backlog	Public Sprint 1 evidence
Current sprint board	Public Sprint 1 evidence
UX flow / mockups	Production application

2.1.1 Representative User Stories

Include only 2–3 high-value (mandatory for customer satisfaction) here. The full source of truth remains the Jira work board.

Story / issue	User story	Key acceptance criteria	Customer approval / feedback evidence
KAN-9 / S02 / A1	As Chief Engineer, change a member's role.	Saved role persists; next page load uses new permissions; unauthorized requests fail.	A1.8–A1.12; approval not recorded.
KAN-8 + KAN-13 / S05	Set estimates and record individual dated hours.	A records 2.5 + 1.5 hours; B records 3. Total: 7 against estimate 10. Edits affect totals.	A4 / M2; approval not recorded.
KAN-12 / S06 / M1	As an assigned member, change task status.	Board shows task once in new column; event stores actor, old/new status and timestamp.	M1.7–M1.8; approval not recorded.

2.2 Data Design

Item	Link
Data-design diagram (3NF required unless justified otherwise)	Public data-design PDF

Key design decision or change	Why it was needed	Evidence / link
TIME_ENTRY replaces a task-level actual-hours value.	Store each member, worked date and hours; support ownership, edits and dashboard totals.	A4 / M2; KAN-8 / KAN-13
TASK_STATUS_EVENT stores status changes.	Sprint 1 captures history; Sprint 2 adds the screen and assignment/removal events.	M1 / B2; KAN-12 / KAN-20
TASK dates, TASK_LINK and organization relationships.	Store start/due dates and separate reference links; derive task ownership through project/subteam/team.	A2 / A3 / B1; Public data-design PDF

2.3 Quality Strategy

Sprint 1 is deployed. Customer transfer, UAT, and training are pending.

Practice	Our approach	Evidence location
Branching and pull requests	Feature branch to test to main.	PR #2; PR #3
Review before merge	CI passed before merge.	PR #2; PR #3
Automated tests	Roles, tasks, hours, status, and totals.	17 runs; 65 assertions; 82.40% coverage
CI and maintainability	Tests, RuboCop, Brakeman, and dependency audit.	CI run 36 378 791 844
Integrity and security	Authorization and input validation.	Tests; Brakeman
Usability and accessibility	Task and member workflows deployed.	Staging app; UAT pending
Deployment and compliance	Staging and production are live.	Production URL; transfer pending
Defect and change management	Jira issues link scope, tests, and code.	Jira; PRs
Efficiency	Dashboard shows estimates, actuals, and variance.	Dashboard; load test pending

3. Sprint Record

Copy this section once for every sprint. Keep it concise. The purpose is to show the evidence chain from customer need to deployed result.

3.1 Sprint 1

Sprint / increment	Sprint goal	Sprint board link	Review / staging URL	Sprint review / customer-feedback link
Sprint 1	Tasks, status, hours, and leader dashboard.	Public Sprint 1 evidence	Staging application	Customer review pending; Customer transfer status

3.1.1 Sprint Ceremony Evidence

Link to recordings or notes that show required attendance and are accessible to the teaching team.

Ceremony	Date(s)	Evidence / Teams recording or notes link	Outcome / decision
Sprint planning	Not recorded	Dated notes / attendance not linked	Record agreed Sprint 1 backlog.
Regular scrum meetings	Wednesday cadence; dates not recorded	Dated check-ins / attendance not linked	Record progress and blockers.
Sprint review	Pending customer availability	Public transfer-status record	Application deployed; customer transfer, UAT, and decision remain pending.
Sprint retrospective	Not recorded	Meeting record / attendance not linked	Record team decisions and improvement action.

3.2 Delivery Summary

Planned customer outcome	Delivered?	Evidence / link	Changed / deferred
Roles, tasks, assignments and dashboard	Implemented and team verified	PRs #2/#3; successful CI; production app	Customer UAT/acceptance pending.
Estimates, dated hours and status capture	Implemented and team verified	Automated workflow tests; production app	Full history viewer remains Sprint 2; customer UAT pending.
Deployment, guides and training	Partially delivered	Production app; user/admin/deployment guides	Customer-account transfer and training remain pending.

3.3 Sprint Quality Evidence Log

Main passed CI and is deployed. Customer UAT and Heroku transfer are pending.

Story / feature	Acceptance criterion or claim	Evidence: Github PR, CI (Github Actions), test report, security/linter reports, accessibility/usability evidence, Jira issue, staging-app check, customer/teaching-team feedback	Quality objective tags (select all that apply)	Result / decision
KAN-8 / KAN-13	Persist estimates and dated member hours; calculate actual totals and variance.	PR #2/#3; CI workflow tests; production task/dashboard flows	Correctness; Integrity	Implemented and internally verified; customer UAT A4/M2 pending.
KAN-9 / KAN-12	Enforce roles and assigned-member status changes, including direct URLs.	PR #2/#3; authorization/status tests; production role views	Correctness; Integrity	Implemented and internally verified; customer UAT A1/M1 pending.

Story / feature	Acceptance criterion or claim	Evidence: Github PR, CI (Github Actions), test report, security/linter reports, accessibility/usability evidence, Jira issue, staging-app check, customer/teaching-team feedback	Quality objective tags (select all that apply)	Result / decision
KAN-6 / KAN-7 / KAN-10 / KAN-11	Create and assign complete task cards; restrict member view; show project dashboard.	PR #2/#3; officer/member workflow tests; staging and production	Correctness; Usability	Implemented and internally verified; customer review pending.
Release quality	Keep tests, style, dependency, and static security checks green on the released main branch.	CI run 36378791844; 17 tests; RuboCop/Brakeman/import-map results	Maintainability; Integrity	Passed. Customer-account transfer and external acceptance remain pending.

3.4 Quality Objectives Summary

Objective	Status	One-sentence status and next action
Compliance	Yellow	Artifacts present; customer transfer pending.
Correctness	Green	17 runs; 65 assertions; all pass.
Usability	Yellow	Deployed; customer test pending.
Integrity	Green	Authorization, validation, and security checks pass.
Maintainability	Green	RuboCop: 54 files, 0 offenses.
Efficiency	Yellow	Dashboard totals work; load test pending.

3.5 Customer Feedback and Change Decisions

Feedback or change request	Decision: accept / defer / decline / investigate	Why	Backlog / issue link	Owner
Separate scope; clear hours and role tests	Accept	Use numbered scope and criteria across documents. Uros September 22 feedback	KAN-8 / KAN-9 / KAN-13	Team
History tests and database support	Accept	Store events in Sprint 1; viewer and assignment events in Sprint 2.	KAN-12 / KAN-20	Team
Support stories lack scope connections	Accept	Map S12–S16 to D1–D5. KAN-15–18 moved to Sprint 1 on Sept 23.	KAN-14 –KAN-18	Team

3.6 Current Top Risks and Blockers

Keep only the items that need attention.

Risk / blocker	Likelihood	Customer / product impact	Next action	Owner	Status
Customer Heroku transfer delayed	High	Customer ownership and formal handoff are not complete.	Use the public status record, reschedule, transfer, and capture acceptance.	Rahul / customer	Open
Customer UAT and training pending	High	Implemented stories cannot yet be claimed customer accepted.	Run the approved UAT and training on the transferred production app.	Team / customer	Open
Course artifacts could diverge	Medium	Reviewers may see stale claims or links.	Keep notebook, scope, design, UAT, and Jira aligned after the handoff.	Team	Open

3.7 Sprint Retrospective

Prompt	What to include
What helped us deliver value?	Scope, UAT criteria, tests, and CI.
What most limited delivery, quality, or customer alignment?	The customer handoff meeting did not occur before submission.

Improvement action	Owner	How we will know it worked
Record customer evidence during the meeting.	Team	Transfer, UAT, and training records are linked.

4. Release and Handoff

4.1 Release Summary

Item	Value / Link
Customer release URL	Production application
Release date	September 28, 2026 (temporary team-owned Heroku production app)
Customer / UAT contact	JD Kollar; jdkollar@tamu.edu. Customer UAT date pending.
Release notes	Released main commit 0b0de913

Delivered customer capability	UAT or acceptance evidence	Status	Known limitation if any
Roles and task workflow	Automated A1/A2/M1-aligned tests and deployed role views; customer run pending.	Deployed / customer pending	Production practice accounts only; customer acceptance not recorded.
Estimates, hours and dashboard	Automated A3/A4/M2-aligned tests and deployed dashboard; customer run pending.	Deployed / customer pending	No customer performance or usability result yet.
Deployment and support	Production/staging URLs and user/admin/deployment/training guides are available.	Partially complete	Heroku ownership transfer and training are pending.

4.2 Deployment and Support Checklist

Item	Evidence / link	Complete?
Review / staging deployment verified	https://protected-beyond-83306-339d97450c19.herokuapp.com/	Yes
Customer / production deployment verified	https://sleepy-depths-47724-1431cd744b40.herokuapp.com/ (team-owned pending transfer)	Partial
Customer access, authentication, and roles verified	Practice accounts available; customer test pending	No
Configuration / environment ownership documented	Temporary owner and pending transfer documented	Partial
Deployment / update steps documented	Repository docs/DEPLOYMENT.md	Yes
Recovery / rollback approach documented	Repository docs/ADMIN_GUIDE.md	Yes

Item	Evidence / link	Complete?
User quick guide available	Repository docs/USER_GUIDE.md	Yes
Administrator quick guide available	Repository docs/ADMIN_GUIDE.md	Yes
User and Administrator training conducted	Training guide ready; session pending	No
Support / contact path communicated	Repository README and guides	Yes
Known issues and next steps provided	Transfer-status record and this notebook	Yes
Repository and board access / ownership clarified	Public repository; Jira and Heroku handoff still to confirm	Partial

4.3 Final Known Issues and Next Steps

Item	Customer impact	Recommended next step	Owner after course
Customer Heroku ownership pending	Customer does not yet control the production environment.	Complete transfer and capture owner, commit, validation, and screenshots.	Team / customer
Customer UAT and training pending	Customer acceptance and operational readiness are not established.	Run UAT D1-D5 and workflow cases after transfer; record decisions.	Team / customer
Performance target unmeasured	Capacity under realistic customer load is unknown.	Agree workload/target and record an identified-build measurement.	Team

4.4 Final Team Reflection

What evidence shows that the product created value for the customer?

Customer use and acceptance have not yet been recorded. Complete this reflection after the release review.

What would we change if we had one more sprint?

After the review, record the next change based on actual customer feedback and unfinished work.

5. Individual Contribution Record

Remaining team members report equal Sprint 1 contribution.

Student name	Week 5 contribution
Rohak	33%
Rahul Saravanakumar	33%
Joshua	33%

Contribution	Product or team value	Evidence link	What I learned or will improve
Planning	Scope, design, UAT, and Jira.	Teams; Jira	Keep links current.
Implementation	Application, tests, CI, and deployment.	PR #2/#3; CI	Record customer acceptance.
Handoff preparation	User, admin, deployment, and training guides.	Repository docs	Complete customer handoff.
Team allocation	Rohak, Rahul, and Joshua: equal shares.	33% each	Use dated evidence next sprint.

My next improvement action (one technical, collaboration, or delivery habit):

Collect the reviewed PR, CI result, deployed version and customer decision as each story is completed.

Appendix: Optional Supporting Evidence

Use this only when a direct link is unavailable, inaccessible, or needs a short explanation. Examples: an important screenshot, approval email, short test excerpt, deployment configuration note, or diagram snapshot. Do not paste generic process descriptions.

Supporting notes: Chief Engineer is organization administrator; Team Lead is team officer. Members see assigned tasks only, including on the complete board. New tasks require an estimate (zero allowed); legacy missing estimates display Not estimated. Dashboard actuals use date worked; shared estimates count once per project. The 24-hour limit is per user across all tasks on the same worked date, including edits. The feedback calls history [KAN-13](#); the current board uses KAN-13 for hours and [KAN-20](#) for history.

Item	Example evidence	Complete?
Working deployed application	https://sleepy-depths-47724-1431cd744b40.herokuapp.com/ practice accounts below	Yes
Automated verification and review	PR #2/#3; successful CI run 36 378 791 844; 17 tests; 82.40% line coverage	Yes
Release and external-status evidence	Public files: https://github.com/rahulsaravanakumar/AERO-502/tree/main/docs/sprint-1 Transfer status: https://docs.google.com/document/d/1Hr95KR4BZ5PvQ_4qb36bliFoGcN7Xn22ZfLNb7O-WZc/edit?usp=sharing Practice users: chief@example.test, officer.a@example.test, member.a@example.test Password: AeroSprint1!	Partial: transfer/UAT pending