

AERO-502 Week 5 Lab

Group submission • September 28, 2026

Finalize Sprint 1 scope and UAT

[Scope v3 \(PDF\)](#)

[UAT v5 \(Excel\)](#)

The scope covers Sprint 1 roles, tasks, assignments, estimates, dated hours, status updates, dashboard, deployment, guides, and training. The UAT contains the matching Sprint 1 acceptance criteria. Customer result fields remain blank until customer testing.

Prepare for the Sprint 1 status meeting

Status-meeting scheduling was handled by the team. Customer review is delayed because the customer could not meet before the deadline.

Quality strategies

Main passed automated tests, RuboCop, Brakeman, and JavaScript dependency scanning. Results: 17 tests, 65 assertions, 82.40% line coverage, and 0 RuboCop offenses. [CI run](#).

Authorization and input validation cover role, task, hours, and status workflows. The app is deployed; customer UAT and transfer remain pending. [Sprint 1 evidence](#).

Hardware and software environment

Development: Apple-silicon Mac, macOS 26.4.1, Git, Ruby 4.0.6, Rails 8.1.4, PostgreSQL, and Safari/Chrome. Delivery: GitHub Actions and Heroku. [Repository](#) • [Production](#).

Creating maintainable code

[.rubocop.yml](#) • [.rubocop_todo.yml](#)

The team standard sets five-space indentation. The TODO file contains no exclusions because the current code passes the configured checks. CI is the maintainability evidence.

Usability, UAT, and transfer

Usability

The deployed task and member workflows use consistent labels, validation messages, saved-state feedback, and role-based navigation. Representative flows and the usability status are recorded in the [Sprint 1 notebook](#). Customer usability testing remains pending.

Efficiency summary

Team member	Week 5 share
Rohak Brahma	33 1/3%
Rahul Saravanakumar	33 1/3%
Joshua Eng	33 1/3%

Shared work: application implementation, testing, deployment, and Sprint 1 artifacts. Total: 100%.

Mock UAT

The approved UAT is linked above. Cross-team mock-UAT results were not available for this submission.

Proof of customer transfer

The application is live in the team Heroku account. Customer-account transfer is not complete. [Customer availability evidence](#).

Evidence index

[Public Sprint 1 bundle](#)

[Sprint 1 notebook](#)

[Sprint 1 evidence](#)

[Production app](#)