

PROJECT SUMMARY, DELIVERABLES, AND SCOPE EXCLUSION

Project Summary

- Organization name: SAE AERO
- Primary Contact Name JD Kollar
- Position title (e.g., President) in the organization (if none, put "member") Chief Engineer
- Email jdkollar@tamu.edu
- Contact Number Unknown: jdkollar@tamu.edu
- Summary of problem to be solved SAE AERO uses Google Docs to track work. Members need one place to find assigned tasks, update status and record time. Officers and the Chief Engineer need assignments, deadlines and effort summaries without combining records by hand. Sprint 1 covers task creation and assignment, member views, estimates, dated hours, status recording, the dashboard, deployment, guides and training. Teams, subteams and projects are seeded in Sprint 1; management screens and the full history screen follow in Sprint 2.

Deliverables

Deliverable Number	Short description of each deliverable
S01	Create, rename and archive teams, subteams and projects. Each subteam belongs to one team; each project belongs to one subteam. Preserve tasks and hours when archiving. Sprint 2. KAN-19. B1.1-B1.9.
S02	Sign in with organization access. The Chief Engineer can change a user's team role; the new permissions take effect on the next page load. Officers manage their teams and members work on assigned tasks. Sprint 1. KAN-9. A1.1-A1.12.
S03	Create task cards with title, instructions, deliverables, reference links, start date, due date and estimated hours. Validate required fields, dates and links. Sprint 1. KAN-10. A2.1-A2.3, A2.5, A2.7-A2.12.
S04	Assign one or more members to a task. Members can find their assigned work in My Tasks and the permitted board view. Remove duplicate assignments and deny unassigned access. Sprint 1. KAN-6 and KAN-7. A2.4, A2.6, A2.13-A2.15; M3.1-M3.6.
S05	Store a task estimate and each member's dated time entries. Members can correct or remove their own entries. Show actual hours beside the estimate without counting shared tasks twice. Sprint 1. KAN-8 and KAN-13. A4.1-A4.6; M2.1-M2.15.
S06	Move tasks through Backlog, In Progress and Completed. Save a status event with the actor, old/new status and time. Sprint 1. KAN-12. M1.1-M1.8.
S07	Show project status counts, assignments, overdue tasks and member-hour totals for a selected date range. Provide both a chart and a readable table. Sprint 1. KAN-11. A3.1-A3.13.

S08	Give leaders a newest-first task history screen. Include assignment/removal events and the saved status events from Sprint 1. Records cannot be changed through the application. Sprint 2. KAN-20. B2.1-B2.9.
S09	Search titles and descriptions, combine team/subteam filters, and clear them to restore the permitted task list. Apply the filters to the dashboard and, when released, the timeline. Sprint 2; timeline integration in Sprint 3. KAN-21. B3.1-B3.8.
S10	Export permitted, filtered tasks as CSV with title, team, subteam, assignees, status, due date, estimated hours and actual hours. Sprint 3. KAN-22. B4.1-B4.5.
S11	Show task start/due dates on a timeline grouped by team/subteam. Mark overdue work and provide the same dates in a text list. Sprint 3. KAN-23. B5.1-B5.6.
S12	Deploy the Sprint 1 application to an organization-accessible hosting account. Document ownership, costs, access and starting records. Sprint 1. KAN-14. D1.1-D1.8.
S13	Provide administration instructions for user access, roles, initial organization setup, updates, backups, restore, rollback, configuration and support. Sprint 1. KAN-15. D4.1-D4.9.
S14	Train the Chief Engineer to update, back up and restore the application, then teach another authorized person. Record the session and practice results. Sprint 1. KAN-16. D5.1-D5.6.
S15	Provide an accessible user guide covering sign-in, My Tasks, status, dated hours, corrections and common errors. Sprint 1. KAN-17. D2.1-D2.7.
S16	Train a member to use the Sprint 1 release and teach another member. Keep the guide, application version and training record together. Sprint 1. KAN-18. D3.1-D3.6.

Scope Exclusion	
Exclusion Number	Exclusion and Reason for Exclusion
E01	RFID shop entry/exit tracking. It requires card readers, card assignments and separate attendance requirements. It is outside this release. Product Backlog B6 retains the idea for a later decision.
E02	Full feature parity with VivifyScrum or another project-management product. The deliverables above define this project's work; reproducing every previous workflow would exceed the agreed scope. Product Backlog B7 records the boundary.